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Consent Decree Overview

Federal mandate to eliminate sanitary sewer overflows (SSOs).

Analyze entire collection system and repair all sewer defects under 5 Phases of 
work in first 9 Years. 

Reassess Phases 1, 2, and 3 again in Years 8-12 and address any new defects.

Analyze sewer system and construct additional conveyance capacity improvements 
where necessary to eliminate SSOs and treatment plant overloading by Year 12.

Implement a Capacity Management Operations and Maintenance (CMOM) Program 
within Year 1.



Stipulated Penalties Overview

Apply for failure to submit deliverables, failure to meet construction 
deadlines, SSOs occurrences, and completion of reporting requirements

Failure to meet construction deadlines: Days Late Penalty

1 to 30 $750 per day

31 to 60 $1,500 per day

61 to 180 $2,500 per day

More than 180 $4,000 per day



Current Consent Decree Status By Phase



Status of Phase 1 and 2

Phase 1: 30 construction projects

30 functionally complete; 29 reached final completion

Phase 2:  17 construction projects

16 functionally complete;   9 reached final completion



Status of Phase 3, 4 and 5

Phase 3: Design packages developed for all 14 projects

One project started construction and has reached functional completion

Phase 4:  Investigation activities complete

Remediation Measures Plan submitted to EPA

Phase 5:  Investigation activities ~50% complete

All remaining Phase 3, 4 and 5 activities are on hold.



Critical Infrastructure Project Portfolio 



Critical Infrastructure Project Status
Project 

Number
Description

Feasibility & Development Design Bid & 

Award
Construction

Post-

ConstructionScoping Alternatives Conceptual Preliminary Detailed

CWP-06 Southern Trace Lift Station X

CWP-10 Public Landing Lift Station Improvements X

CWP-11 Stratmore Lift Station Rehabilitation X

CWP-12 Lift Station Rehabilitation Package X

CWP-14 “Sludge Farm” Facility Improvements X

CWP-05 North Regional WWTP- Levee Repair #2 X

CWP-09 WWTP UV Disinfection Improvements X

CWP-02 North Pierre Lift Station Roof Repair X

CWP-07 North Regional WWTP- Levee Repair #1

CWP-03 Stoner Lift Station X

CWP-08 City Wide Sewer Repair X

CWP-15 Golf Link Drive Sewer X

CWP-16 719 Edwards Sewer Rehabilitation X

CWP-36 City Wide Inflow Protectors X

CWP-37 Caddo Bossier Port Sewer Repair X

CWP-01 Wallace Interceptor at Boggy Bayou X

CWP-17 Exposed Sewer Main in Bayou Pierre X

CWP-04 Amiss Ozone Improvements X

CWP-35 McNeil Slope Stability Improvements X



Capital Improvement Planning

Identify and Select High-Priority Sewer Projects for 2021 and 2022

Target Known Problem Areas: Observed Pipe Collapses

Recurring Sanitary Sewer Overflows

Pump Stations on Bypass

Sewer Investigation Condition Ratings



City operational data indicating service and work orders. As of July 22, 2020.



City database of sanitary sewer overflow locations. As of July 22, 2020.




